


Task Schedule																					
Deadline	Deliverables	Tasks	Sub-Deadlines	Sub-Tasks	Design Contribution Value	Team	Design	Program	Hardware	Software	Secondary Contribution	Comments									
March 16, 2020	Team Contract	An initial outline of the team contract.	January 11, 2020	Submit to Dr. Army	4	4	4	4	4	4											
February 5, 2020	Project Management Documents	Proposal memo	February 3, 2020	Write the entire team contract based on Dr. Army's feedback	4	4	4	4	4	4	Hayle and Able										
February 20, 2020	Gantt Chart	Create an initial outline based on the syllabus	February 5, 2020	Submit to Dr. Army	4	4	4	4	4	4											
February 20, 2020	Research - Drones	Research Drones and find the model of drones used by at least 3 competitors	February 22, 2020	Write section on drone options and create a table to compare the options based on at least 3 factors	2	2	2	2	2	2											
February 20, 2020	Research - Security	Research Security in relation to drones and common vulnerabilities	February 22, 2020	Write section on Drone Security and appropriate security measures to be taken	2	2	2	2	2	2											
February 20, 2020	Research - Health and Safety	Research potential health risks and safety measure related to drones	February 22, 2020	Write section on health risks of using drones and the appropriate safety measures to be taken.	2	2	2	2	2	2											
February 20, 2020	Research - Drones Delivery Services	Research Drone Delivery Services and look for how other countries are using it and in what	February 22, 2020	Write a short summary about what you read.	2	2	2	2	2	2											
February 20, 2020	Problem Statement	Need Analysis: Description	February 22, 2020	Write the description part about the drone	2	2	2	2	2	2											
February 20, 2020	Need Analysis: Why now? / Potential Audience	Need Analysis: Advantages	February 22, 2020	Write the advantages part	2	2	2	2	2	2											
February 20, 2020	Need Analysis: Limitations/Constraints	Need Analysis: Alternatives & Cost	February 22, 2020	Write the Limitations/Constraints part	2	2	2	2	2	2											
February 20, 2020	Prototype	Interviews & Collect Data	February 22, 2020	Interviewing the developers of Emergency Drones. "A previous Senior Design Project".	2	2	2	2	2	2											
February 20, 2020	Design Sketch	on hand	February 22, 2020	Get feedback from the mechanical department	2	2	2	2	2	2											
February 20, 2020	Implementation	on hand	February 22, 2020	Building the drone	2	2	2	2	2	2											
March 16, 2020	Presentation	March 16, 2020	March 16, 2020	Final presentation	4	4	4	4	4	4	Hayle										
6-8 April	Multimedia	Poster	April 8, 2020	Final poster design	2	2	2	2	2	2											
13-15 April	Videos	April 13, 2020	April 13, 2020	Script	2	2	2	2	2	2											
April 23, 2020	STREAM Showcase	Present Prototype	April 23, 2020	Present Prototype	2	2	2	2	2	2											
April 23, 2020	STREAM Showcase	Present Video	April 23, 2020	Present Video	2	2	2	2	2	2											
					Total Design	104	103	103	103	103											

Design Contribution Value	104
Team	103
Design	103
Program	103
Hardware	103
Software	103

Hi team! Click here for my comments.



Estimated
Done
In Progress
Start/End Late
Start/End Early